
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:59 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 455 Date: 12-Dec-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 825

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.04" Overcast w/intermittent light drizzle

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Prepared for surveying the Hinge K pipe beams since all of the working scaffolds were removed last
Friday December 9th. See Abbas Iranmanesh's diary for the details (labor and equipment) of the CCO
work to remove the working scaffolds for the survey.
- Surveyed 3 points on all four of the Hinge K pipe beams with the assistance of ABF surveyors. There are
2 points at 50mm offsets on the corners of the Hinge K pipe beam assembly box. Also there is a point
offset 200mm from the end of the pipe approximately in the middle of the pipe. This survey was done with
ABF surveyors to compare numbers and to fulfill the CCO work. The survey was done with the total station
and a level run was conducted to verify the elevations taken at a steep angle with the total station.
- Began to analyze the surveying data collected today.
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